

INDEX — Haritha Hospitals

Project code: haritha-hospitals **Owner:** Venkat (Processbricks) | **Builder:** ERPCLaw + subagents **Started:** 2026-08-19 **Last updated:** 2026-08-21 11:55 IST **Status:** ☐ **RESTART FROM PHASE 1** — Phase 2 deployment (pberp.duckdns.org) destroyed in 2026-08-21 10:11-10:18 IST teardown (Option B: nuke, no backup). 24,511 records + deployment artifacts lost. Phase 0 + 1 design preserved (CSV masters + git history intact). Phases 2-5 need redo on new env. **Target environment:** TBD — see Open Question #1 / #3 (new domain pending user decision) **Source data:** 19 CSV masters in masters/ (1.77 MB, 24,758 rows) — canonical, read-only

1. Project Title + Status

Haritha Hospitals is a real hospital project (CMM Level 5 target) running on Frappe 16.x + ERPNext 16.x + HRMS 16.5.0. The MVP scope is **shift management + HRMS basics** (employees, departments, shift types, attendance, leave, checkin). Wards, beds, OTs, pharmacy, lab, billing, full CoA, and cost centers are **deferred**.

All work is **document-first, git-tracked, gate-gated**: every phase produces a canonical artifact, every transition requires explicit human approval, and the entire process is reproducible from this repo alone.

2. Table of Contents

#	Doc	Purpose	Lines
1	README.md	Project overview, stack, file map	~30
2	TRACKER.md	Canonical project tracker (status, phases, decisions, subagent log)	master
3	INDEX.md	This file — entry point linking all docs	this
4	DECISIONS.md	All 28 decisions extracted from TRACKER.md	full
5	WORKFLOW.md	Decisions Log Phase 2-5 runbooks (site setup, import, testing, prod)	committed by Agent C (cb546db)
6	MIGRATION-GUIDE.md	End-to-end redeploy guide post-rollback	committed by Agent C (fe33f31)
7	PRODUCTION-READINESS-AUDIT-2026-08-21.md	Current prod readiness state (post-rollback)	this set
8	knowledge/	Domain knowledge notes (TBD)	empty
9	masters/	19 CSV masters (canonical source, idempotent re-import safe)	1.77 MB / 24,758 rows

#	Doc	Purpose	Lines
10	all_schemas.csv	Schema definitions for 15 master entities (schema-only)	committed

3. Status Snapshot (effective 2026-08-21 11:55 IST)

Phase	State	Notes
Phase 0 — Schema Planning	☐ done	preserved
Phase 1 — Schema Approval	☐ done	preserved (manager signed off 2026-08-20)
Phase 2 — Site Setup	☐ rolled back	needs redo on new env
Phase 3 — Data Import (24,511 records)	☐ rolled back	needs redo
Phase 4 — Workflow Testing (backend PASS)	☐ rolled back	needs redo
Phase 5 — Production Readiness	☐ rolled back	needs redo
Phase L — Cert monitoring + sign-off	☐ pending	never reached

Preserved: CSV masters in masters/ (19 files, 1.77 MB, 24,758 rows), Phase 0 + 1 design decisions, full git history (back to a468113 + earlier), Venkat VPS backups (pberpprod_backup_20260821_000039.tar.gz — covers 1.6 MB but pre-Phase 4 data).

Lost: pberp.duckdns.org env, 24,511 records across 9 entities, all live config (Company, Holidays, Custom Fields), backup cron on vijay@144.217.163.228, all nginx/websocket/workers config.

Restart strategy: Pick new env domain → re-run Phase 2 → re-run Phase 3 → re-run Phase 4 → re-run Phase 5. CSV masters are idempotent so re-import is safe.

4. Quick Navigation

If you want to ...	Read
Get a 30-second overview of the project	README.md
Check current status + what changed today	TRACKER.md (Project Status section)
Understand why each decision was made	DECISIONS.md (28 entries chronological)
Run a phase end-to-end	WORKFLOW.md (Phases 2-5 runbooks)
Reproduce the deployment from scratch	MIGRATION-GUIDE.md
Audit production readiness (post-rollback)	PRODUCTION-READINESS-AUDIT-2026-08-21.md
Inspect or modify canonical data	masters/ (19 CSV files, read-only)
Verify schema definitions	all_schemas.csv (15 entities, schema-only)

5. Recent Activity (last 5 commits)

fe33f31 docs(migration): add MIGRATION-GUIDE.md for pberpqa redeploy post-rollback (Agent C)

cb546db docs(workflow): add WORKFLOW.md with Phase 2-5 runbooks (Agent C)
a0d1be9 docs(tracker): rollback event 2026-08-21 – pberp teardown, restart from Phase 1
a468113 docs(tracker): update Phases 2-5 – site setup, data import (24,511 records), nginx + wo
7efaf6f docs(plan): add Phase 2 setup plan for pberp.duckdns.org (Haritha Hospitals)

6. Stack

- **Frappe:** 16.x
- **ERPNext:** 16.x
- **HRMS:** 16.5.0 (pinned per lesson #44 — v16.5.1+ breaks on repost_allowed_types)
- **Payments:** (optional, per project plan)
- **Custom app:** TBD (deferred for MVP — using custom fields + fixtures; pberp_hospital patterns as reference)

7. Open Questions (top 3, full list in TRACKER.md)

1. **New env domain** — reuse pberp.duckdns.org (faster, but was the destroyed env) or pick new domain like haritha.duckdns.org (cleaner — no association with teardown)? **Decision needed before Phase 2 restart.**
2. **UI verification in real browser** — needed before go-live; headless browser tool unreliable during Phase 4 testing.
3. **nginx Upgrade: websocket force-set** — added during Phase 4 UI debugging; should we revert for new env?

8. References

- README.md — project overview
- TRACKER.md — master tracker
- DECISIONS.md — decision log (this set)
- WORKFLOW.md — phase runbooks (Agent C)
- MIGRATION-GUIDE.md — end-to-end guide (Agent C)
- PRODUCTION-READINESS-AUDIT-2026-08-21.md — current prod state (this set)
- masters/ — 19 CSV source files
- all_schemas.csv — 15-entity schema definitions

Doc set assembled: INDEX + DECISIONS + AUDIT (this batch, 3 commits by venkat-narasimha) on top of WORKFLOW + MIGRATION-GUIDE (2 commits by Agent C). Total: 5 canonical docs aligned to pberpqa-hospital-demo structure.