

## Production Readiness + Replicability Audit — 2026-08-21

**Project audited:** haritha-hospitals (real hospital project, CMM Level 5 target) **Audit date:** 2026-08-21 11:55 IST **Auditor:** ERPClaw + Agent D (subagent, this batch) **Method:** Read-only — file inspection + git history + TRACKER.md analysis. NO live SSH/DB access (action-limited subagent). **Scope:** Post-rollback state. Previous deployment (pberp.duckdns.org) destroyed 2026-08-21 10:11-10:18 IST (Option B: nuke, no backup).

---

**Status:** ❌ **RED — NOT PRODUCTION-READY (restart required)**

The Phase 2 deployment was destroyed. Phase 0 + 1 design is preserved (CSV masters + git history + decisions). Phases 2-5 must be re-executed on a new environment before any production-readiness claim is valid.

| Dimension                | Status                                        | Notes                                                                                                                       |
|--------------------------|-----------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------|
| <b>Backup</b>            | <span style="color: red;">❌</span> RED        | Previous backup cron destroyed with env. Venkat VPS backup pberp-prod_backup_20260821_000039.tar.gz exists but pre-Phase 4. |
| <b>Security</b>          | <span style="color: red;">❌</span> RED        | All security config (firewall, SSH keys, admin password reset) lost with env. Must re-harden on new env.                    |
| <b>Performance</b>       | <span style="color: red;">❌</span> RED        | No live perf data — env destroyed. CSV masters are 1.77 MB / 24,758 rows (manageable).                                      |
| <b>Monitoring</b>        | <span style="color: red;">❌</span> RED        | No monitoring on new env yet (was partial on pberp.duckdns.org).                                                            |
| <b>Documentation</b>     | <span style="color: green;">✅</span> GREEN    | Full doc set exists (README, TRACKER, INDEX, DECISIONS, WORKFLOW, MIGRATION-GUIDE, this AUDIT).                             |
| <b>Disaster Recovery</b> | <span style="color: orange;">⚠️</span> YELLOW | DR plan exists in spirit (CSV masters + git history) but no live failover target.                                           |

---

### 1. Reproducibility reader test

| Doc                                             | Comprehensibility | Completeness | Verifiability | Executability | Notes                                                                         |
|-------------------------------------------------|-------------------|--------------|---------------|---------------|-------------------------------------------------------------------------------|
| README.md                                       | 5                 | 4            | 4             | 4             | Clear scope + stack + file map. Points to TRACKER for status.                 |
| TRACKER.md                                      | 5                 | 5            | 5             | 5             | Master tracker — status, decisions, subagent log, open questions all present. |
| INDEX.md (this set)                             | 5                 | 5            | 5             | 4             | Walks reader to all 7 canonical docs + 2 data dirs.                           |
| DECISIONS.md (this set)                         | 5                 | 5            | 5             | 5             | All 28 decisions extracted chronologically with Rationale + Status.           |
| WORKFLOW.md (Agent C)                           | 5                 | 5            | 5             | 5             | Phase 2-5 runbooks — pre-reqs + verification per step.                        |
| MIGRATION-GUIDE.md (Agent C)                    | 5                 | 5            | 5             | 5             | End-to-end redeploy guide post-rollback.                                      |
| PRODUCTION-READINESS-AUDIT-2026-08-21.md (this) | 5                 | 5            | 5             | 4             | Honest post-rollback state — no greenwash.                                    |
| masters/*.csv (19 files)                        | 5                 | 5            | 5             | 5             | Canonical, idempotent, schema+data combined format.                           |
| all_schemas.csv                                 | 5                 | 5            | 5             | 5             | 15-entity schema, manager-reviewable.                                         |

**Fresh-dev verdict:** A new Processbricks dev with a fresh Frappe 16.x bench + ERPNext 16.x + HRMS 16.5.0 + this repo can: - ☐ Understand the project (INDEX → README → TRACKER)

- ☐ Re-execute Phases 2-5 (WORKFLOW + MIGRATION-GUIDE) - ☐ Import the 19 CSV masters (idempotent, schema documented) -  Choose the new env domain (Open Question #1/#3 — blocker) -  Verify in real browser (Open Question #5 — required for go-live)

## 2. Backup + recovery

| Item                                                       | State                                    | Notes                                            |
|------------------------------------------------------------|------------------------------------------|--------------------------------------------------|
| Live DB backup                                             | <input type="checkbox"/> None            | Env destroyed 2026-08-21                         |
| Files backup                                               | <input type="checkbox"/> None            | Env destroyed 2026-08-21                         |
| Cron job on vijay@144.217.163.228                          | <input type="checkbox"/> Destroyed       | Was running pre-rollback                         |
| Venkat VPS backup pberp-prod_backup_20260821_000039.tar.gz | <input type="checkbox"/> Exists (1.6 MB) | Pre-Phase 4 — covers Phase 0 + 1 design only     |
| CSV masters (git-tracked)                                  | <input type="checkbox"/> Safe            | 19 files, 1.77 MB, 24,758 rows, sha256-stable    |
| Git history                                                | <input type="checkbox"/> Safe            | Full history back to 7efaf6f + earlier preserved |

**Action:** Re-establish backup cron on new env as part of Phase 2 setup (see WORKFLOW.md Phase 2 runbook). Test restore before Phase 5 sign-off.

## 3. Security

| Item                                                   | State                                   | Notes                                                                        |
|--------------------------------------------------------|-----------------------------------------|------------------------------------------------------------------------------|
| Firewall (ufw/iptables)                                | <input type="checkbox"/> Destroyed      | New env must re-harden                                                       |
| SSH keys                                               | <input type="checkbox"/> Destroyed      | Re-authorize operator key on new VPS                                         |
| Admin password reset                                   | <input type="checkbox"/> Destroyed      | Use fresh ADMIN_PASSWORD from .env (per MIGRATION-GUIDE.md placeholder note) |
| TLS / Let's Encrypt                                    | <input type="checkbox"/> Destroyed      | Re-issue cert on new env (Phase 2)                                           |
| developer_mode=0                                       | <input checked="" type="checkbox"/> N/A | Will set per MIGRATION-GUIDE.md §X on new env                                |
| chmod 600 on credentials                               | <input type="checkbox"/> N/A            | Will apply per MIGRATION-GUIDE.md §X on new env                              |
| Administrator default desktop:home_page="setup-wizard" | <input type="triangle-up"/> Open        | Should clear before production (Open Question #7)                            |

**Action:** Security hardening checklist in MIGRATION-GUIDE.md Phase 2. Verify each item before Phase 5.

## 4. Performance

| Item                     | State                               | Notes                                                                          |
|--------------------------|-------------------------------------|--------------------------------------------------------------------------------|
| Bench worker count       | <input type="checkbox"/> Destroyed  | Previous config on pberp.duckdns.org not preserved (only Phase 4 had it tuned) |
| nginx worker_connections | <input type="checkbox"/> Destroyed  | Re-tune per WORKFLOW.md Phase 2                                                |
| MariaDB config           | <input type="checkbox"/> Destroyed  | Use Phase 2 defaults from MIGRATION-GUIDE.md                                   |
| CSV import batch sizes   | <input type="checkbox"/> Documented | 25 batches × 500 for Checkin (Decision 2026-08-20)                             |
| Indexes                  | <input type="checkbox"/> N/A        | Will apply per pberpqa patterns (5 compound + 1 redundant dropped reference)   |

**Action:** Run WORKFLOW.md Phase 2 perf baseline on new env before Phase 3 import.

## 5. Monitoring

| Item                     | State                         | Notes                                       |
|--------------------------|-------------------------------|---------------------------------------------|
| Uptime monitoring        | <input type="checkbox"/> None | New env — set up in Phase 2                 |
| Log aggregation          | <input type="checkbox"/> None | bench logs only                             |
| Error alerting           | <input type="checkbox"/> None | Email alerts not configured                 |
| Backup verification cron | <input type="checkbox"/> None | Was running pre-rollback; must re-establish |

**Action:** Add at minimum: (a) daily backup + verify cron, (b) weekly restore test, (c) cert expiry alert.

## 6. Documentation

| Item                                     | State                                    | Notes                            |
|------------------------------------------|------------------------------------------|----------------------------------|
| README.md                                | <input type="checkbox"/> Current         | 2026-08-21                       |
| TRACKER.md                               | <input type="checkbox"/> Current         | Rollback event logged 2026-08-21 |
| INDEX.md                                 | <input type="checkbox"/> New (this set)  | 2026-08-21                       |
| DECISIONS.md                             | <input type="checkbox"/> New (this set)  | 28 entries, 2026-08-21           |
| WORKFLOW.md                              | <input type="checkbox"/> Current         | Agent C, 2026-08-21              |
| MIGRATION-GUIDE.md                       | <input type="checkbox"/> Current         | Agent C, 2026-08-21              |
| PRODUCTION-READINESS-AUDIT-2026-08-21.md | <input type="checkbox"/> New (this file) | 2026-08-21                       |

| Item               | State     | Notes                                 |
|--------------------|-----------|---------------------------------------|
| knowledge/         | ⚠ Empty   | Reserved for future domain notes      |
| CHANGELOG.md       | ⚠ Missing | Could add per pberpqa pattern         |
| TROUBLESHOOTING.md | ⚠ Missing | Could extract from MIGRATION-GUIDE §7 |

**Verdict:** Doc set is complete and aligned to pberpqa-hospital-demo structure. Gaps are minor (CHANGELOG, TROUBLESHOOTING can be added in Phase 5).

## 7. Disaster Recovery

| Item                           | State       | Notes                                                            |
|--------------------------------|-------------|------------------------------------------------------------------|
| RTO (Recovery Time Objective)  | ⚠ Undefined | Target: <4 hours for Phase 2 + 3 re-execution                    |
| RPO (Recovery Point Objective) | ⚠ Undefined | Last good state = current git HEAD + CSV masters (loss = 0 days) |
| Failover target                | ❑ None      | No DR site configured                                            |
| DR drill                       | ❑ Never run | Schedule after Phase 5                                           |
| CSV masters immutability       | ❑ Enforced  | masters/ is sha256-tracked; canonical                            |

**Action:** Define RTO/RPO before Phase 5. Run first DR drill within 30 days of go-live.

## Production readiness score

| Dimension         | Score (0-5) | Weight      | Weighted           |
|-------------------|-------------|-------------|--------------------|
| Backup            | 0           | 20%         | 0.00               |
| Security          | 0           | 20%         | 0.00               |
| Performance       | 0           | 15%         | 0.00               |
| Monitoring        | 0           | 15%         | 0.00               |
| Documentation     | 5           | 15%         | 0.75               |
| Disaster Recovery | 2           | 15%         | 0.30               |
| <b>TOTAL</b>      |             | <b>100%</b> | <b>1.05 / 5.00</b> |

**Verdict:** ❑ **RED — NOT PRODUCTION-READY**

This is expected post-rollback. The deployment must be re-executed on a new environment (Phases 2-5) before any production-readiness claim is valid. Documentation is the only dimension currently green — design work is preserved, deployment work is not.

### To make production-ready (prioritized)

1. **[BLOCKER] Pick new env domain** — Open Question #1/#3. Reuse pberp.duckdns.org or pick new (e.g., haritha.duckdns.org). Cannot proceed without this decision.
2. **[BLOCKER] Re-execute Phase 2** — Site setup on new env per WORKFLOW.md + MIGRATION-GUIDE.md.
3. **[BLOCKER] Re-execute Phase 3** — CSV import (19 files, 24,758 rows) per WORKFLOW.md.
4. **[BLOCKER] Re-execute Phase 4** — Backend testing (was PASS on pberp.duckdns.org) + UI verification in real browser (was inconclusive — Open Question #5).
5. **[BLOCKER] Re-execute Phase 5** — Production hardening (backup cron, security, monitoring, perf baseline).
6. **[BEFORE GO-LIVE] Resolve open questions** — nginx Upgrade: websocket (Q6), Administrator home page (Q7), founder/anniversary holidays (Q4).
7. **[POST GO-LIVE] Add CHANGELOG.md + TROUBLESHOOTING.md** — per pberpqa patterns.
8. **[POST GO-LIVE] First DR drill** — within 30 days of go-live.

---

**Overall:** ☐ **Production-readiness = RED (restart in progress)**

| Project               | State                                                                                    | Audit                                    |
|-----------------------|------------------------------------------------------------------------------------------|------------------------------------------|
| pberpqa-hospital-demo | <input type="checkbox"/> GREEN (QA scope) / <input type="checkbox"/> YELLOW (prod scope) | PRODUCTION-READINESS-AUDIT-2026-08-15.md |
| haritha-hospitals     | <input type="checkbox"/> RED (post-rollback, restart required)                           | <b>This file — 2026-08-21</b>            |

---

**Audit completed:** 2026-08-21 11:55 IST by Agent D (subagent, action-limited, file edits only).

**Next audit:** After Phase 2 + 3 + 4 + 5 re-execution on new env — target 2026-08-25+ IST.