

## Project Status Wrap-ups

**Consolidated file** — merged from 001-status-current.md (End-of-day status 2026-08-27) and 002-status-historical-rollback.md (Historical status + 2026-08-21 rollback).

---

**Source: 001-status-current.md (End-of-day status 2026-08-27 21:02 IST)**

### ☐ Project Status (2026-08-27 21:02 IST) — End-of-day wrap-up

**Phases closed today (6 phases, 1 backup script deploy):** - **Phase 3.6** ☐ — bulk-submit 6,314 Draft → Submitted (commit c13753b, 14:45 IST) - **Phase 3.7** ☐ — idempotent recreate\_property\_setters.py for env migration (commit ec9f989, Rule #9 gap) - **Phase 3.8** ☐ — Shift Attendance report linkage fix, 5 SQL UPDATES (commit c7bf823) - **Phase 3.9** ☐ — populate Attendance.department + employee\_name (commit 606cd90) - **Phase 3.10** ☐ — backup script bundle fix (silent 6-day offsite failure resolved, deploy 19:25 IST) - ☐ Cron regression (3 dropped backup lines) — commit 5f383b6

**Carry-forward:** Phases 4 (manual shift mgmt workflow), 6 (ISO/CMM L5 docs), 7 (handover + demo).

**Open tonight:** Browser verify Shift Attendance report + Phase 4 workflow verify (deferred — user offline ~215h, awaiting Venkat resume).

**Tonight:** Verified 19 CSV masters pre-ingest (0 FAILs, 0 WARNs). Phase 2 plan revised: env = **pberpprod.duckdns.org** (Option B: wipe + reinit). Backup + wipe pending green-light.

| Phase                                  | State                                              |
|----------------------------------------|----------------------------------------------------|
| Phase 0 — Schema Planning              | ☐ done (preserved)                                 |
| Phase 1 — Schema Approval              | ☐ done (preserved)                                 |
| Phase 1.5 — CSV Verification           | ☐ done 2026-08-25 (0 FAILs)                        |
| Phase 2 — Site Setup                   | ☐ done 2026-08-25 (pberpprod.duckdns.org)          |
| Phase 3 — Data Import                  | ☐ done 2026-08-26 (6 phases 3.5-3.10 closed today) |
| Phase 3.6 — Bulk Submit                | ☐ done 2026-08-27 (6,314 docs)                     |
| Phase 3.7 — Property Setter            | ☐ done 2026-08-27 (Rule #9 fix)                    |
| Phase 3.8 — Attendance Linkage         | ☐ done 2026-08-27 (5 SQL UPDATES)                  |
| Phase 3.9 — department + employee_name | ☐ done 2026-08-27 (FK-derived fields)              |
| Phase 3.10 — Backup Bundle Fix         | ☐ done 2026-08-27 (silent 6-day offsite failure)   |
| Phase 4 — Workflow Testing             | ☐ next (browser verify + manual shift mgmt)        |
| Phase 5 — Production Readiness         | ☐ pending Phase 4                                  |
| Phase 6 — ISO/CMM L5 Docs              | ☐ pending Phase 4 (per Venkat 2026-08-25)          |
| Phase 7 — Handover + Demo              | ☐ pending Phase 6                                  |

---

## Source: 002-status-historical-rollback.md (Historical status + 2026-08-21 rollback)

### □ Historical Project Status (2026-08-21) — Rollback

At **10:11-10:18 IST 2026-08-21**, the `pberp.duckdns.org` environment was torn down (Option B: nuke, no backup). All Phase 2-5 deployment work was destroyed. Restart from Phase 1.

| Phase                                        | Before rollback<br>(2026-08-19/20)       | After rollback (2026-08-21) |
|----------------------------------------------|------------------------------------------|-----------------------------|
| Phase 0 — Schema Planning                    | □ done                                   | □ done (preserved)          |
| Phase 1 — Schema Approval                    | □ done                                   | □ done (preserved)          |
| Phase 2 — Site Setup                         | □ done at <code>pberp.duckdns.org</code> | □ rolled back — needs redo  |
| Phase 3 — Data Import<br>(24,511 records)    | □ done at <code>pberp.duckdns.org</code> | □ rolled back — needs redo  |
| Phase 4 — Workflow Testing<br>(backend PASS) | □ done at <code>pberp.duckdns.org</code> | □ rolled back — needs redo  |
| Phase 5 — Production<br>Readiness            | △ partial (backup cron only)             | □ rolled back — needs redo  |
| Phase L — Cert monitoring +<br>sign-off      | □ pending                                | □ pending                   |

**What was lost:** `pberp.duckdns.org` env, 24,511 records across 9 entities, all live config (Company, Holidays, Custom Fields), backup cron on `vijay@144.217.163.228`, all `nginx/websocket/workers` config.

**What is preserved (intact):** - CSV masters in `masters/` (19 files, 1.77 MB, 24,758 rows) — canonical source - All Phase 0 + 1 design decisions (schema, canonicalization, holidays) - Full git history (a468113 and earlier) - Lessons learned (table at bottom) - Venkat VPS backups: `pberpprod_backup_20260821_000039.tar.gz` (only one backup ever created — covers 1.6 MB but pre-Phase 4 data)

**Open question:** New env domain — reuse `pberp.duckdns.org` (faster, but was the destroyed env) or pick new domain (cleaner)? See Open Questions section.

**Restart strategy:** Pick new env domain → re-run Phase 2 (site setup) → re-run Phase 3 (CSV import) → re-run Phase 4 (testing) → re-run Phase 5 (production readiness). CSV masters are idempotent so re-import is safe.