

Subagent Log, Open Questions & Pending Actions

Consolidated file — merged from 013-subagent-log.md, 014-open-questions.md, 015-pending-actions.md.

Source: 013-subagent-log.md (Subagent Log)

Subagent Log

Date	Task	Agent	Status
2026-08-27 14:30	Phase 3.6: bulk-submit 6,314 draft docs to fix	bulk-submit-11-631 (inline)	☐ done
2026-08-19 12:30	Phase 3 ingest miss pberpqa reference + scout analysis	pberpqa_ref_an	☐ done
2026-08-19 12:30	Source data Excel analysis	source_data_an	☐ done
2026-08-19 12:30	Tracker + docs scan	tracker_docs_an	☐ done
2026-08-19 14:00	Week-off pattern analysis	pberpqa_week_off_an	☐ done
2026-08-19 16:06	Read 9 HRMS shift management docs	read_shift_mgmt_doc, read_shift_type_doc, read_shift_location_doc, read_shift_request_doc, read_shift_assignment_doc, read_shift_schedule_doc, read_shift_assignment_tool_doc, read_ssa_doc, read_roster_doc	☐ done
2026-08-19 15:33	Update schema CSV (add SS, SSA, SR + remove shift_code)	update_schema_csv	☐ done (commit 8307c0b)
2026-08-19 15:42	Comprehensive 7-change schema update	comprehensive_csv_update	☐ done (commit aac7b3e)
2026-08-19 19:35	Generate 19 schema+data CSVs	generate_19_csvs	☐ done
2026-08-19 22:47	Push 19 CSVs to GitHub	commit_push_masters	☐ done (commit 21d54f4)
2026-08-20 14:00	Phase G (Company + Holidays)	phase_g_setup	☐ done
2026-08-20 14:30	Phase H1 (6 small entities)	phase_h1_small_entities	☐ done
2026-08-20 15:00	Phase H1.5 (delete 18 defaults)	phase_h15_delete_defaults	☐ done
2026-08-20 15:30	Phase H2 (210 Employees)	phase_h2_employees	☐ done
2026-08-20 16:00	Phase H3 (5,317 Shift Assignments)	phase_h3_shift_assignments	☐ done

Date	Task	Agent	Status
2026-08-20 16:30	Phase H4 (6,300 Attendance)	phase_h4_attendance	☐ done (raw SQL bulk insert)
2026-08-20 17:00	Phase H5 (12,562 Employee Checkin)	phase_h5_employee_checkin	☐ done (background jobs)
2026-08-20 17:30	Phase DB cleanup (force-delete 6 X-HH Departments)	force_delete_hr_dept	☐ done
2026-08-20 18:00	Phase I (Backup script + cron + first run)	phase_i_backup	☐ done
2026-08-20 18:30	Phase J-1 (nginx HTTPS routing)	phase_j1_nginx_routing	☐ done
2026-08-20 19:00	Phase J-2 (worker fix — hrms/payments imports)	phase_j2_worker_fix	☐ done (failed 2× token limit, direct exec succeeded)
2026-08-21 06:31	Phase K-1 (smoke tests)	phase_k1_smoke	☐ done
2026-08-21 06:31	Phase K-2 (functional CRUD)	phase_k2_functional	☐ done
2026-08-21 06:31	Phase K-3 (HRMS integration)	phase_k3_integration	☐ done

Source: 014-open-questions.md (Open Questions)

Open Questions

1. **Site location** — ☐ RESOLVED 2026-08-25: pberpprod.duckdns.org (Option B wipe + reinit; never used in production)
2. **Custom app haritha_hospital** — needed or just custom fields + fixtures? ☐ RESOLVED: deferred, using custom fields + fixtures
3. **New env domain** — reuse pberp.duckdns.org or pick new? ☐ RESOLVED: pberp-prod.duckdns.org
4. Hospital-specific holidays (founder day, anniversary)? ☐ Pending user input
5. ⚠ **UI verification in real browser** — needed before go-live
6. ⚠ **nginx Upgrade: websocket force-set** — should we revert? (added during debugging, prior env)
7. ⚠ **User Administrator default desktop:home_page="setup-wizard"** — clear before production?
8. ☐ **ISO/CMM L5 scope** — confirm default (ISO 9001 + 27001, SOPs + process maps + audit trail, customer + manager audience) or specify more (2026-08-25)
9. ☐ **Demo order** — manager walkthrough first, customer pilot first, or both same session? (2026-08-25)

Resolved: - ~~Telangana 2025 + 2026 holiday list~~ — using standard Indian national 14 holidays (per user) - ~~Shift code convention~~ — 10-char [P][HHMM][S][HHMM], name IS the code - ~~Source data canonicalization~~ — 3 designation + 3 shift dupes resolved at import time - ~~Apps stack~~ — frappe, erpnext, hrms 16.5.0, payments (no custom app for MVP)

Source: 015-pending-actions.md (Pending Actions — Next Session)

Pending Actions (Next Session)

☐ **Session state (2026-08-27 21:02 IST):** Phases 3.6–3.10 closed today. Phase 4 browser verify + workflow test next. User offline (~215h). Wrap-up commit pending push from VPS.

☐ **Your turn now (Phase 4 kickoff):** - [] **Browser verify Shift Attendance report** — expect Late Entries >0, Early Exits >0, department column populated, employee_name populated - [] **Phase 4 manual shift mgmt workflow verify** — Roster, Attendance marking, Leave, Holiday skip

Carry-forward (later phases / housekeeping): - [] **Phase 6: ISO/CMM L5 docs** — SOPs + process maps + audit trail (per Venkat 2026-08-25) - [] **Phase 7: Handover + optional demo deck** — manager walkthrough + customer pilot - [] **Audit dev_backup.sh + qa_backup.sh for Lesson #113 pattern** — bundle + set -e + empty glob check (silent cron failure) - [] **Backfill lessons #107-#112** — subagents claimed to add but file only has up to #110 (#111, #112 in TRACKER; #107-#109 missing) - [] **Open retention bug** — find -maxdepth 1 -type d -mtime +7 should be find -name '*.tar.gz' -mtime +7 -delete (file-level). Non-blocking, document post-cron-validation.

Defer (per Venkat 2026-08-27 21:01 IST): - ☐ **LEARNINGS.md git storage location** — currently pushed to orphan branch lessons-2026-08-27. Need to decide: merge to main (requires git filter-repo on sqlite files) / leave on orphan / move to haritha-hospitals repo. **Defer per Venkat — deal with later.**

Carry-forward (non-Haritha / wider stack): - dev-erp scheduler MySQL 1045 grant fix (A/B/C/D candidates, awaiting YES/NO) - pberpDEV/QA sign-off on pb_material v1.0.1 install - git_backup root-perm fix (verified FAIL on 03:00 IST Aug 20 slot) - ⚠ **UI verification in real browser** — needed before go-live - ⚠ **nginx Upgrade: websocket force-set** — review/revert (prior env debugging) - ⚠ **User Administrator default desktop:home_page="setup-wizard"** — clear before production? - **Activate Auto Attendance cron** — enable_auto_attendance=1 on Shift Types (Phase 4 follow-up) - **Disaster recovery test** — restore from backup - **User training** — for Haritha Hospital staff

☐ **Already-resolved today (2026-08-27):** - ☐ Cron regression (3 dropped backup lines) — commit 5f383b6 - ☐ Property Setter Rule #9 gap — commit ec9f989 - ☐ All submittable docs docstatus=1 — commit c13753b (Phase 3.6) - ☐ Attendance linkage fix — commit c7bf823 (Phase 3.8) - ☐ Department + employee_name — commit 606cd90 (Phase 3.9) - ☐ Backup script bundle fix — script deployed md5 8ee5d04e... (Phase 3.10)

Next validation event: Cron slot 2026-08-28 00:00 IST = first end-to-end test of bundled backup script (Phase 3.10).
