

Haritha Hospitals — Project Tracker (Index)

Project: Haritha Hospitals — Real hospital project (CMM Level 5 target) **Scope:** Shift management + HRMS basics (employees, departments, shift types, attendance, leave) **Deferred:** Wards, beds, OTs, pharmacy, lab, billing, full CoA, cost centers **Owner:** Venkat (Processbricks) **Started:** 2026-08-19 **Stack:** Frappe 16 / ERPNext 16 / HRMS 16.5.0 (pinned) / payments / custom app (TBD)

Master tracker split: this file is now a slim index. Full phase detail lives under tracker-phases/.

A full backup of the original 1492-line TRACKER.md is preserved at tracker-phases/000-FULL-TRACKER-backup.md.

Phase Index

Consolidated 2026-08-30: 38 numbered phase files merged into 9 logical phase documents (preserving all content). The numbered filenames referenced in the right-column summaries (e.g. 003+004+005) point to the original files, which are preserved in git history.

#	File	Summary
000	000-FULL-TRACKER-backup.md	Full 1492-line backup of the original monolithic TRACKER.md (historical reference)
S	Status-Wrapups.md	End-of-day status wrap-ups (2026-08-27) + historical rollback status (2026-08-21)
L	Decisions-Lessons-Learned.md	Decisions log + Known Issues / Lessons Learned
Q	Subagent-Questions-Pending.md	Subagent log, Open Questions, Pending Actions (Next Session)
0	Phase-0-Schema-Planning.md	Phase 0 → 1.5 — Schema Planning, Approval, CSV Master Re-Verification (003+004+005)
2	Phase-2-Site-Setup-Rollback-History.md	Phase 2 — Site Setup, Restart #2 on pberpprod, Pre-flight Backup, all rollback history (006+016+007+008+009+010)
3	Phase-3-Data-Import.md	Phase 3 → 3.10 — Data Import, Reconcile, Bulk Submit, Property Setter, Attendance Link/Backfill, Backup Bundle Fix (017+018+012+019+021+022+023)
4	Phase-4-Shift-Management-Roster-Crash-Fix.md	Phase 4.1 → 4.12 — Shift Type end_time+color, Location backfill, SS submit, SSA create_shifts, Option B 1-SSA-per-employee, Attendance HRMS-recompute, Tailwind color normalization, Roster crash root cause (026+024+025+027+028+029+034+030+033+032+035)
0+	Phase-0plus-Foundation-Migration.md	Phase 0+ — Custom app build + Master Data Migration (prod → dev) (036)

#	File	Summary
6	Phase-6-Process-Maturity.md	Phase 6 — Process & Maturity Documentation, 34 docs / ~14,030 lines (037)

Quick Stats

- Environments: pberpdev, pberpprod (pberpqa skipped)
- Active env (2026-08-29): pberpprod.duckdns.org
- See per-phase files for commit counts, customizations captured, and run logs.

See Also

- README.md
- docs/
- docs/phase6/README.md