

Phase 0+ — Foundation & Master Data Migration

Consolidated file — merged from 036-phase-0plus-foundation-migration.md. Distinct from Phase 0 (schema planning) — this is the “Phase 0.5 / Schema-Portability Layer” covering the custom app build and the prod→dev master data migration.

Phase 0+ — Foundation & Migration (2026-08-28 to 2026-08-29)

New top-level phase added today: custom app build + master data migration + outage recovery. Distinct from the existing Phase 0 (schema planning) — this is “Phase 0.5 / Schema-Portability Layer”.

Custom App Build (2026-08-28)

- ☐ GitHub repo venkat-narasimha/haritha_hospital created (private)
- ☐ bench new-app skeleton committed + pushed (commit 4023ccd)
- ☐ Re-tagged 192 customizations in pberpprod (189 Property Setter + 3 Print Format, plus 78 Custom Field + 2 Notification + 2 Letter Head already tagged from earlier)
- ☐ Configured hooks.py with fixtures = [...] block (5 fixture types)
- ☐ Exported **274 customizations** as JSON fixtures (5 files in apps/haritha_hospital/haritha_hospital)
- ☐ Committed fixtures + pushed (commit 93e8c48)

Install + Verify (2026-08-28)

- ☐ Installed on **pberpdev** (fresh) — all 274 customizations loaded
- ☐ Installed on **pberpprod** (idempotent) — already in installed_apps
- ☐ Both envs verified at **78 CF + 189 PS + 3 PF + 2 N + 2 LH = 274 rows**
- ☐ Per-environment DB counts match (78/189/3/2/2 on both)

☐ Incident: Both envs 500'd (2026-08-29 03:06 IST)

- **Root cause:** gunicorn --preload froze sys.path at container start (dev=9d old, prod=2d old) — today's .pth file not seen by gunicorn
- **Symptom:** every request returned ModuleNotFoundError: No module named 'haritha_hospital' → HTTP 500 in ~35ms
- **Fix:** docker restart erp-{dev,prod}-backend-1 (~30-60s downtime each)
- **Volume verify (Lesson #72):** all critical paths on **named Docker volumes** (erp-{dev,prod}_sites, erp-{dev,prod}_db-data); writable layer <nil> — zero data loss risk
- **Recovery:** dev=200, prod=200 on /; dev login 200 (admin/admin123); **prod login 401** ⚠ — DB password drifted from MEMORY
- **Action items:** MEMORY DB pwd correction (done), prod admin pwd recovery (pending), gunicorn preload lesson added (#153)

Master Data Migration (prod → dev) (2026-08-29)

- ☐ Company: 1 (Haritha Hospitals)
- ☐ Employee: 210
- ☐ Department: 37, Designation: 48
- ☐ Account: 89 (5 root accounts skipped)
- ☐ Cost Center: 2

- ☐ Item Group: 6, UOM: 239
- ☐ Shift Type: 25, Holiday List: 1
- ☐ Gender: 1 new (Not Specified), Employment Type: 6
- ☐ Shift Schedule: 5, Shift Assignment: 7,829 (1 rejected — data conflict)
- ☐ Shift Request: 7/8 (1 HRMS validation conflict)
- ☐ All 8,118 Shift Assignments on dev bulk-submitted (docstatus=1)
- ☐ Migration script saved to `scripts/migrate_master_data.py` (idempotent, 16 Doc-Types, 10 gotchas documented — see LEARNINGS #157)
- ☐ Roster on dev verified rendering data (Phase 4.11 fix held)

Phase 5: SKIPPED per Venkat 2026-08-28

DR test, error monitoring, security audit, SSL audit, UAT, perf baseline — all deferred.

Phase 6: TBD

- HRMS version-check in `haritha_hospital/__init__.py` (deferred — should add before Phase 6)
- MEMORY.md DB password audit (DONE today 2026-08-29)
- Phase 5 items still skipped (DR, security audit, etc.)
- ISO/CMM L5 docs (per Venkat 2026-08-25)

New Lessons Documented (LEARNINGS.md)

- #151 — `bench export-fixtures` requires `fixtures = [...]` in `hooks.py`
- #152 — Frappe v16 uses `module` column, not `app`
- #153 — `Gunicorn --preload + new app` = backend restart required (root cause of P1 outage)
- #154 — `docker restart` $\neq$ `docker-compose down` (volume preservation)
- #155 — Letter Head table has no `module` column
- #156 — Print Format/Notification module IS NULL = old stock seeds
- #157 — Master data migration pattern (upsert + 10 gotchas)

Comprehensive Guide

See: `docs/HARITHA_HOSPITALS_GUIDE.md` (400-600 line end-to-end reference for the project, including architecture, tech stack, customizations catalog, migration playbook, and operational runbook).
