

Phase 2 — Site Setup, Restart & Rollback History

Consolidated file — merged from 006-phase-2-restart-pberpprod.md, 016-phase-2-step-a1-a5-backup.md, 007-phase-2-site-setup-rollback.md, 008-phase-3-data-import-rollback.md, 009-phase-4-shift-mgmt-rollback.md, 010-phase-5-prod-readiness-rollback.md.

Preserves the full history of the Aug 21 10:11–10:18 IST rollback at pberp.duckdns.org, the Aug 25 21:43 IST Option B wipe + restart on pberpprod.duckdns.org, and the pre-flight backup.

Source: 006-phase-2-restart-pberpprod.md (Phase 2 Restart #2 — pberpprod.duckdns.org)

Phase 2 (Restart #2 — pberpprod.duckdns.org) (2026-08-25 22:00 IST)
□ **IN PROGRESS**

Resumption context: Aug 21 10:11–10:18 IST rollback destroyed prior pberp.duckdns.org env. After considering options, Venkat chose **Option B (wipe + reinit) on pberp-prod.duckdns.org** at 21:43 IST 2026-08-25. pberpprod was created but never loaded with real data — treated as QA/dev for wipe purposes.

Goal: Spin up Haritha Hospitals on pberpprod.duckdns.org with clean state.

Plan (gated, no auto-progression):

Step A1: bench --site prod backup --with-files (mandatory pre-flight)
Step A2: copy backup to /home/vijay/backups/prod/ (local)
Step A3: copy backup to venkat@135.125.196.35:/home/vijay/backups/prod/ (offsite)
Step A4: verify backup integrity (tar tzf + smoke-restore in dev)
Step A5: SHA256 backup, store checksum

↓ user □ on backup integrity

Step B1: stop site traffic (maintenance mode or DNS pause)

Step B2: drop database _<dbname>

Step B3: bench new-site pberpprod.duckdns.org

Step B4: install apps: frappe → erpnext → hrms 16.5.0 → payments

Step B5: configure domain + DuckDNS + cert (same URL, but cert may need refresh)

Step B6: 4x/day cron backup (per Lesson #79 hardening)

↓ user □ on env live

Phase 3: ingest in sub-phases (3a masters → 3b shift_assignments → 3c attendance/checkin/leave)

Runbook reuse: Aug 20 Phase 2 execution at pberp.duckdns.org is preserved in git history — sub-agents should reference commit history for exact commands, container names, MySQL grant patterns.

Subagent model: OX Alpha free (1M ctx, code-writing specialty, structured output).

Lessons to apply (cumulative): - #44: pin hrms 16.5.0 (NOT 16.5.1+) - #46: restart back-end + workers after install-app - #47: asset sync per-directory via host-staged docker cp - #66: verify sites/apps.txt after install-app - #79: wrap bench backup with timeout 900 + \${PIPESTATUS[0]} capture - #80: edit site_config.json AND sites/apps.txt atomically

Source: 016-phase-2-step-a1-a5-backup.md (Phase 2: Step A1-A5 Pre-flight Backup)

Phase 2: Step A1-A5 Pre-flight Backup (2026-08-25 22:27 IST) ☒

Goal: Mandatory backup before any destructive wipe (Aug 19 lesson #79 + user safety rule).

Status: ☒ Complete + verified. SHA256 byte-match between local + offsite.

Subagent: OX Alpha free (1M ctx, code-writing specialty, run mode, lightContext=true). 1 fix applied: direct gateway→venkat scp invalid (files on vijay VPS). Subagent swapped to vijay→venkat SSH tar-pipe. Worked.

Deliverables: - [x] Site name verified: pberpprod.duckdns.org (db_b80f05e76a0dcaad) - [x] Local backup: /home/vijay/backups/prod/20260825_222729/ (6 files, 1.23 MB master + 4 components + sha256) - [x] Offsite backup: venkat@135.125.196.35:/home/venkat/pberpprod_backups/ (6 files, identical SHA256) - [x] Master archive: pberpprod_phase2_20260825_222729.tar.gz (1,229,164 B) - [x] gzip integrity test: OK on both sides - [x] SHA256: 37ff656efa89ac04dfe9a93539dce24b88 (matches local + offsite) - [x] Disk after backup: 14G free / 81% used (stable) - [x] Reusable script: /tmp/phase2_backup.sh on vijay VPS (idempotent, re-runnable)

Pre-flight checks completed: - Container erp-prod-backend-1 Up - Site name from container (not assumed) - Disk space >500MB free before backup - Existing backups preserved (not deleted)

Parent verification (Lesson #72): Independent SHA256 + gzip integrity check via inline SSH after subagent completion. Both local + offsite verified byte-identical.

Push to origin: ☒ Done (inline fallback — Nemotron subagent hit FailoverError). 3 commits pushed: 219978d..7e95049. Remote HEAD matches local.

Source: 007-phase-2-site-setup-rolledback.md (Phase 2 Site Setup — ROLLED BACK 2026-08-21)

Phase 2: Site Setup (☒ ROLLED BACK 2026-08-21 — work preserved, env destroyed)

Rollback 2026-08-21: All Phase 2 deployment work (pberp.duckdns.org site, 9 containers, apps, custom fields, MySQL grants, Company, Holidays) was destroyed when pberp env was torn down at 10:11-10:18 IST. Details below kept as historical record of what was planned and executed. Re-execute from scratch on new env.

Goal: Create Haritha Hospitals site on a fresh environment.

Resolution: - ☒ **NEW dedicated env** (clean slate) — compose project pberp on main VPS (vijay@144.217.163.228) - ☒ Skip custom app initially — use custom fields + fixtures for haritha-specific data - ☒ Apps: frappe 16.x, erpnext 16.x, hrms 16.5.0 (pinned), payments

Phases executed: - A: Pre-flight checks + certificate fix - B: Compose up — 9 containers (backend, frontend, scheduler, queue-short, queue-long, websocket, redis-cache, redis-queue, db) - C: Site creation — pberp.duckdns.org - D: Apps install — frappe, erpnext, hrms 16.5.0, payments - E: Custom fields fixtures - F: MySQL grants (db user permissions for scheduler IP) - G: Company “Haritha Hospitals” + Holiday List

Deliverables: - [x] Site location: NEW env pberp.duckdns.org (compose project pberp) - [x] Apps installed: frappe, erpnext, hrms 16.5.0, payments - [x] Custom app: deferred (use

custom fields + fixtures) - [x] Company “Haritha Hospitals” created (INR, India) - [x] Holidays loaded - [x] Pre-flight backup (cron added in Phase I)

Source: 008-phase-3-data-import-rolledback.md (Phase 3 Data Import — ROLLED BACK 2026-08-21)

Phase 3: Data Import (☐ ROLLED BACK 2026-08-21 — work preserved, env destroyed)

Rollback 2026-08-21: All 24,511 records imported into pberp.duckdns.org were destroyed in the env teardown. The 19 CSV masters in masters/ are intact and idempotent — re-run Phase 3 on new env to recover.

Goal: Load all master data from CSV into the site.

Phases executed: - H1: 6 small entities imported (124 records: Dept/ET/LT/Designation/Shift Type) - H1.5 + H1.5b: 18 ERPNext defaults deleted (10 left → 5 X-HH variants remaining) - H2: 210 Employees imported (HR-EMP-00001 to HR-EMP-00210) - H3: 5,317 Shift Assignments imported (210 employees × 25 shift types × 29 days) - H4: 6,300 Attendance records imported (raw SQL bulk insert, 1:1 CSV match) - H5: 12,562 Employee Checkin records imported (background jobs, 25 batches of ~500) - DB cleanup: 5 X-HH Department variants force-deleted via direct SQL

Deliverables: - [x] L1 Foundation: Company ☐, FY ☐, Holiday List ☐, Departments ☐ (36), Designations ☐ (48), Employment Type ☐ (6) - [x] L2 Shift Management: Shift Types ☐ (25), Employees ☐ (210), Shift Assignments ☐ (5,317), Attendance ☐ (6,300), Leave Types ☐ (7) - [x] Custom Fields fixtures (Rule #9 compliance) - [x] Data validation (all 9 entities match CSV counts exactly)

Final tally: 24,511 records across 9 entities.

Source: 009-phase-4-shift-mgmt-rolledback.md (Phase 4 Shift Management — ROLLED BACK 2026-08-21)

Phase 4: Shift Management Workflow Testing (☐ ROLLED BACK 2026-08-21 — work preserved, env destroyed)

Rollback 2026-08-21: All backend API testing (K-1, K-2, K-3 — PASS), nginx config, worker fixes, and websocket routing were destroyed with pberp.duckdns.org. Backend tests were PASS (verified via API) — scripts can be re-run on new env. UI smoke test was already inconclusive (headless browser unreliable).

Goal: Test end-to-end shift management.

Phases executed: - J-1: nginx HTTPS + security headers + routing config (TLSv1.2/1.3, HSTS, CSP, rate limiting) - J-2: Worker fix (hrms/payments/frappe/erpnext imports in queue workers) - K-1: Smoke + functional tests (auth, CRUD, entity counts) — **PASS** - K-2: Functional CRUD + payroll integration — **PASS** - K-3: HRMS integration (shift/leave/holiday/process_attendance) — **PASS**

Backend tests PASS for: - Shift Assignment workflow ☐ - Auto Attendance (cron ready, needs activation) ☐ - Manual Attendance ☐ - Leave Application + Allocation ☐ - Employee Checkin ☐ - Holiday List ☐

UI Smoke Test (08:00-09:40 IST 2026-08-21): - Site loads at https://pberp.duckdns.org ☐ (HTTP 200) - Login form loads, API auth works ☐ - All asset bundles serve HTTP 200 (frappe/erpnext/hrms/payments dist/css/js) ☐ - Socket.io proxy added (nginx → pberp-websocket-1:9000) ☐ - System Settings setup_complete=1 set ☐ - WebSocket container crashed with Redis SocketClosedUnexpectedlyError — restarted ☐ - Frappe desk bootstrap IS running (confirmed via browser console stack trace: desk.js:34 startup, sidebar.js:30 prepare, notifications.js:476 make) - Vue.js SPA mounted but stays on loading splash — **inconclusive** due to headless browser tool unreliability (timeouts, false-negative evaluations) - **No reliable UI smoke test result** — needs manual browser verification

Issues encountered (resolved): - nginx upstream port: :80 → :8080 (frontend listens on 8080) - Installed Application is_setup_complete=1 (4 apps) - System Settings setup_complete=1 - Custom app migration path not used (apps installed at runtime, not via apps.json) - Asset hash sync required (Lesson #47): frontend assets rebuilt + synced via host-staged docker cp - WebSocket container restart loop (Redis connection transient error)

Issues outstanding (UI): - Desk JS mount hangs in headless browser — needs real browser test - nginx Upgrade: websocket header force-set (added during debugging — may need revert if not needed) - User Administrator default desktop:home_page=setup-wizard — may need clearing for production

Deliverables: - [x] Shift Assignment creation (via API) ☐ - [x] Manual Attendance ☐ - [x] Leave Application + Allocation ☐ - [x] Employee Checkin ☐ - [x] Reports (API tested, UI untested) - [] ☐ Auto Attendance cron activation — pending - [] ☐ UI smoke test in real browser — pending

Source: 010-phase-5-prod-readiness-rolledback.md (Phase 5 Prod Readiness — ROLLED BACK 2026-08-21)

Phase 5: Production Readiness (☐ ROLLED BACK 2026-08-21 — work partially preserved)

Rollback 2026-08-21: Backup cron on vijay@144.217.163.228 (/home/vijay/scripts/pberp_backup) is destroyed along with the env. The cron schedule (0 */6 * * *) and offsite push to venkat@135.125.196.35 will need to be recreated on new env. One backup file (pberpprod_backup_20260821_000039.tar.gz, 1.6 MB) exists on venkat VPS — covers pre-Phase 4 state.

Goal: Audit and harden for production.

Phases executed: - I: Backup cron + first run + offsite to venkat VPS ☐ - Script: /home/vijay/scripts/pberp_backup.sh (139 lines, hardened per Lesson #79) - Cron: 0 */6 * * *(00:00, 06:00, 12:00, 18:00 IST) - Local retention: 7 days at /home/vijay/backups/pberp/ - Offsite: forever at venkat@135.125.196.35:/home/venkat/pberp_backups/ - First run: pberpprod_backup_20260821_000039.tar.gz (1.6 MB) ☐

Deliverables: - [x] Backups (cron 4x/day, 7d local + forever offsite) ☐ - [] ☐ Pre-flight + post-flight process documentation — pending - [] ☐ Disaster recovery tested — pending - [] ☐ UI smoke test (real browser) — pending - [] ☐ User training — pending - [] ☐ Go-live — pending

Remaining phase: - L: Cert monitoring + final sign-off report — **PENDING (next session)**
