

Phase 6 — Process & Maturity Documentation

Consolidated file — merged from 037-phase-6-process-maturity.md. Covers the 34 docs / ~14,030 lines of process and maturity documentation produced 2026-08-29.

Phase 6 — Process & Maturity Documentation (2026-08-29)

Status: COMPLETE □ (34 docs, ~14,030 lines)

Custom App Build (Phase 0+ foundation)

- □ GitHub repo venkat-narasimha/haritha_hospital (singular) created
- □ bench new-app haritha_hospital skeleton committed + pushed (commit 4023ccd)
- □ Re-tagged 192 customizations in pberpprod (189 PS + 3 PF)
- □ Configured hooks.py with fixtures = [...] block
- □ Exported 274 customizations as JSON fixtures
- □ Committed fixtures + pushed (commit 93e8c48)

Install + Verify

- □ Installed on pberpdev (fresh) — 274 customizations loaded
- □ Installed on pberpprod (idempotent) — already in installed_apps
- □ Both envs verified at 78 CF + 189 PS + 3 PF + 2 N + 2 LH = ~274 rows

Critical Incident: Both envs 500'd (2026-08-29 03:06 IST)

- □ Root cause: gunicorn --preload froze sys.path at container start
- □ Fix: docker restart erp-{dev,prod}-backend-1
- □ Volume verify confirmed data persistence
- See LEARNINGS #153, #154, #157

Master Data Migration (prod → dev)

- □ 16 DocTypes migrated (Company, Employee 210, Item, Shift Assignment 7,829, etc.)
- □ 8,118 Shift Assignments bulk-submitted
- □ Script: scripts/migrate_master_data.py (idempotent, documented gotchas)

Phase 6 Documentation (34 docs, ~14,030 lines)

- □ Tier 0: Foundations (2 docs)
- □ Tier 1: Schema (2 docs)
- □ Tier 2: Workflow (2 docs)
- □ Tier 3: Client Presentation (3 docs)
- □ Tier 4: Runbooks (4 docs)
- □ Tier 5: Process (2 docs)
- □ Tier 6: Compliance/Maturity (12 docs — ISO 27001 + CMM L5)
- □ Tier 7: User Manuals (3 docs)
- □ Tier 8: Testing (3 docs)
- □ docs/HARITHA_HOSPITALS_GUIDE.md (543 lines)
- All pushed to github.com/venkat-narasimha/haritha-hospitals (dash, docs repo)

- Commits: e8b04ca, 6b9cf3d, 890fee4, d1c76ce, 6fa8deb, 4cb85c7, facf8d5, 8017c49, 63caa2b

Phase 5 Status

SKIPPED per Venkat (DR test, security audit, SSL audit, UAT, perf baseline — deferred)

Open items (deferred)

- ☒ Update MEMORY.md / LEARNINGS.md — DONE 2026-08-29
- ☐ Quarterly DB password audit
- ☐ Quarterly DR drill (run 04.3 procedure)
- ☐ Run 8-phase regression test (08.3) on pberpdev
- ☐ Update pberpqa env to v16 (skipped today — might want to revisit)
- ☐ Phase 5 items if revisited
- ☐ Real audit-grade Tier 6 docs if pursuing certification
- ☐ HRMS version-check in haritha_hospital/__init__.py (deferred)

Phase 6 — Documentation Index

See docs/phase6/README.md for the full index. Tier 6 (compliance/maturity) lives under docs/phase6/09-compliance/ despite the tier numbering — the folder was named that way in Tier 6 Batch 1 to distinguish from process-level docs (Tier 5). Renaming deferred.